



This project is funded by
the European Union



Romania-Republic of Moldova
ENI-CROSS BORDER COOPERATION



UNIVERSITATEA TEHNICĂ
A MOLDOVEI

Project EMS-ENI, no. 2SOFT/3.1/54

”Improving the cross-border public transportation using electric buses supplied with renewable energy (ELBUS)”

Activity A.3.7, Work visit at Technical University of Iasi, Romania

Project management from UTM team

**UTM project manager,
Dr.conf. Ilie Nuca**

Iași, 01.10.2021



This project is funded by
the European Union



Romania-Republic of Moldova
ENI-CROSS BORDER COOPERATION



UNIVERSITATEA TEHNICĂ
A MOLDOVEI

The members of the UTM project team

No.	Name and surname	Function in the project	Function in UTM	Year of birth	email
Management team					
1	NUCA Ilie	Project manager	Conf.dr., Head of EEDt	1957	ilie.nuca@ie.utm.md
2	GÎRLEA Daniela	Financial manager	economist accountant	1977	daniela.girlea@adm.utm.md
Implementation team					
1	ZAGOREȚ Maria	Procurement specialist	Head of Procurement and Logistics Department	1978	maria.zagoret@adm.utm.md
2	CAZAC Vadim	Research expert	Lect.univer, Dep.EE	1987	vadim.cazac@ie.utm.md
3	BURDUNIUC Marcel	Research expert	Lect.univer, Dep.EE	1977	marcel.burduniuc@ie.utm.md
4	MOLDOVAN Artiom	Engineer IT	Doctorand, Dep.EE	1994	artiom.moldovan@ie.utm.md



This project is funded by
the European Union



Romania-Republic of Moldova
ENI-CROSS BORDER COOPERATION



UNIVERSITATEA TEHNICĂ
A MOLDOVEI

1. Achievement of the planned activities

GA1. Project management

GA2. Information and communication plan

GA3. Analysis of the electric bus optimal functionality



This project is funded by
the European Union



Romania-Republic of Moldova
ENI-CROSS BORDER COOPERATION



UNIVERSITATEA TEHNICĂ
A MOLDOVEI

GA1. Project management

Activities	<u>Deliverable</u>	Responsible persons	Deadline	comments
Activity 1.1. <u>Organizing the teams project and implementation of the project</u>	D1.1.2. Decision to appoint the UTM project team D1.1.4. UTM's 6 individual contracts with annexes (Job descriptions) D1.1.6. Minute regarding the first work meeting at UTM D1.1.7. Working plans	Project management	The first month	<u>Realizat complet</u>
Activity 1.2. <u>Monitoring, evaluation, technical report and financial report into the project</u>	D1.2.2. UTM Timesheets	Project management	1-18 months (108 hours)	<u>Se realizează lunar</u>
	D1.2.3. Progress report no.1	Project management	The 7th month	<u>Raportul a fost prezentat la 01.12.2020</u>
Activity 1.3. <u>Equipments acquisition and promotional materials</u>	D1.3.2. List of the acquired equipment, UTM	Specialist <u>achizitii</u> <u>Dna Maria Zagoret</u>	The 8th month	<u>Echipamentele au fost acizionate</u>



This project is funded by
the European Union



Romania-Republic of Moldova
ENI-CROSS BORDER COOPERATION



UNIVERSITATEA TEHNICĂ
A MOLDOVEI

GA2. Information and communication plan

Activities	Deliverable	Responsible persons	Deadline	Comments
Activity 2.1. Design and update of a web site, to disseminate the project progress and results	D2.1.1. WEB page	<u>Inginer IT</u>	The 2th month	Link-uri pe site-ul UTM si pagina FEIE
Activity 2.4. Elaboration and dissemination of visibility materials	D2.4.5. Flyers disseminated, UTM (250 exemplarte)		The 18th month	<u>Planificat pentru lunile ulterioare</u>
	D2.4.6. 2 press releases UTM			
	D2.4.7. Stickers for <u>equipments</u> UTM (<u>100</u> exemplare)			
	D2.4.8. <u>Portfolio</u> disseminated, UTM (15 exemplare)			
	D2.4.9. 1 short video about the project, UTM	<u>A.Moldovan</u>		
	D2.4.10. 1 article „telling the project’s story” published, UTM	<u>I.Nuca,</u> <u>V.Cazac,</u> <u>M.Burduniuc</u> <u>A.Moldovan</u>		



This project is funded by
the European Union



Romania-Republic of Moldova
ENI-CROSS BORDER COOPERATION



UNIVERSITATEA TEHNICĂ
A MOLDOVEI

2. Dissemination of project results

12.05.2021 **Webinar dedicat Zilei Europei**

organizator – Ministerul Educației și Cercetării al RM

25.10.2021 **European Cooperattion Day**

organizator – Oficiul de Gestionare a Programelor de Asistență Externă, RM



This project is funded by the European Union



Romania-Republic of Moldova
ENI-CROSS BORDER COOPERATION



UNIVERSITATEA TEHNICĂ
A MOLDOVEI

Dissemination of project results

25.10.2021 **European Cooperation Day, Chişinău, Republic of Moldova**





This project is funded by
the European Union



Romania-Republic of Moldova
ENI-CROSS BORDER COOPERATION




UNIVERSITATEA TEHNICĂ
A MOLDOVEI

Procurement of IT and research equipment



Test stand



Desktop computer



This project is funded by
the European Union



Romania-Republic of Moldova
ENI-CROSS BORDER COOPERATION




UNIVERSITATEA TEHNICĂ
A MOLDOVEI

Technical procurement of IT research equipment



Portable oscilloscope



Equipping the laboratory stand



This project is funded by
the European Union



Romania-Republic of Moldova
ENI-CROSS BORDER COOPERATION



UNIVERSITATEA TEHNICĂ
A MOLDOVEI

Cercetări experimentale



Panouri solare



**Studiul sistemelor climatice ale
electrobuzului**



This project is funded by the European Union




Romania-Republic of Moldova
ENI-CROSS BORDER COOPERATION



UNIVERSITATEA TEHNICĂ
A MOLDOVEI

Experimental research



Thermal study of the electric bus



This project is funded by
the European Union



Romania-Republic of Moldova
ENI-CROSS BORDER COOPERATION



UNIVERSITATEA TEHNICĂ
A MOLDOVEI

Analysis of electric buses

Traction system of RTE Chisinau electric buses


InBus-103 traction converter



Accumulator battery



Subsequent research tasks



Thank you !